

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A003100010028-7		CONTRACT INSPECTION REPORT		BB 425		TASK NO. 4					
TO: ENGINEERING SECTION/CB/PD/OL				DATE 1 Sept 64							
				INSPECTION REPORT NO. (If final, so state) 10							
				ESTIMATED COMPLETION DATE Oct. 64							
NAME OF CONTRACTOR Itek Corp.											
TYPE OF COMMODITY OR SERVICE Image Enhancement Viewer											
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO				THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.							
PER CENT OF WORK COMPLETED 95%											
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)											
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)											
OVERALL PERFORMANCE OF CONTRACTOR											
1. <input type="checkbox"/> OUTSTANDING		3. <input type="checkbox"/> ABOVE AVERAGE		5. <input checked="" type="checkbox"/> BELOW AVERAGE		7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT		4. <input type="checkbox"/> AVERAGE		6. <input type="checkbox"/> BARELY ADEQUATE							
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.											
RECOMMENDED ACTION											
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED				<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE							
<input type="checkbox"/> TERMINATE				<input type="checkbox"/> OTHER (Specify)							
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:											
ITEM		REC'D		DOES NOT APPLY		ITEM		REC'D		DOES NOT APPLY	
PROTOTYPES		X				MANUALS					
DRAWINGS AND SPECIFICATIONS						FINAL REPORT					
PRODUCTION AND/OR OTHER END ITEMS						SPECIAL TOOLING					
						OTHER GOVERNMENT PROPERTY					
DATE OF LAST CONTACT WITH CONTRACTOR 14 May 64											
SIGNATURE OF INSPECTOR [Redacted]						DIVISION P&DS					
INSPECTOR'S EXTENSION 2308						SIGNATURE OF APPROVER [Redacted]					
Approved For Release 2000/05/10 : CIA-RDP78B04747A003100010028-7											

The Image Enhancement Viewer has been received -- delivery date 14 February 1964. The instrument does not operate as required. The Experimental Development Laboratory personnel have not had the time to thoroughly check out the instrument to date.

The final report is still being edited at Itek by their personnel. It is estimated that delivery will be in September 1964.